Message

From: Baylor, Katherine [Baylor.Katherine@epa.gov]

Sent: 5/2/2016 3:37:18 PM

To: ZIFF, SARA [ZIFF . SARA@EPA.GOV]; Armann, Steve [Armann.Steve@epa.gov]
Subject: Re: Riverside Agricultural Park Schedule

Katherine Baylor, PG

U.S. Environmental Protection Agency

75 Hawthorne Street, LND-4-1

San Francisco, CA 94105

415-972-3351

baylor.katherine@epa.qov

From: ZIFF, SARA

Sent: Friday, April 29, 2016 9:28:49 AM

To: Armann, Steve; Baylor, Katherine

Subject: FW: Riverside Agricultural Park Schedule

Let's discuss Monday...

Greg is suggesting it would be prudent to push our trip into June. | could do early lune, but | have anocther trip planned
for the week of the 139,

The number of splits that Greg wants to send to our lab sounds totally reasonable to me, but I'll leave that to Kathy.

Thanks,
Sara

AN DA NN DA DDA

Sara Ziff, P.E.

Project Manager

Corrective Action Section

LS, EPA, Region @

75 Hawthorme Street (LND-4-1)
San Francisco, CA 94105

{415) 872-35386

ziff sara@epa.gov

From: Neal, Greg@DTSC [mailto:Greg.Neal@dtsc.ca.gov]
Sent: Thursday, April 28, 2016 6:10 PM
To: Baylor, Katherine <Baylor.Katherine@epa.gov>; ZIFF, SARA <ZIFF.SARA@EPA.GOV>
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Cc: Tasnif-abbasi, Maryam@DTSC <Maryam.Tasnif-abbasi@dtsc.ca.gov>
Subject: Riverside Agricultural Park Schedule

Hello,

It is definitely time to provide you an update regarding the progress of sampling at the site. We started the planned
sampling (approx. 509 samples) March 22 and ended April 7. Beginning April 11 step out samples were collected from
necessary locations which were above 0.22 mg/kg based upon laboratory results. As of yesterday we started on the 3™
iteration of step out samples for some locations and still have laboratory results coming in. To date we have collected
approximately 380 additional step out samples. | am guessing a little bit here but | would expect that we will have
another week {(maybe more) of sampling step out locations which takes us to the end of the first week in May. You had
considered visiting the site during excavation during the week of May 23", The lab is operating on a 10-14 day turn
around so after the last sample is collected, data won’t be available until approximately 2 weeks later. The developer
has stated that he wants to know all of the data prior to initiating excavation (as the timeline extends he may revise that
statement and get started in areas with certainty). That puts the approximate start date for excavation during the week
of May 23™. However, we still have some discussion underway regarding dust monitoring during site activities that may
actually delay implementation of the work unless we quickly resolve the needs of the project. In order to ensure that
meaningful work is occurring during your visit, | might suggest delaying another 2 -3 weeks.

Also with the extensive step out sampling, | wanted to address how many samples the EPA lab really is willing to do. My
sample log is with the field staff for tomorrow so | don’t have a precise count but it is in the neighborhood of 25 -30
{(approx. 5 per week for 6 weeks). Is this in the general realm of your thoughts when you kindly offered the services of
your lab? At this time we are collecting one per day but can revise as necessary. Please feel free to let me know if we
need to change up our frequency as | would like to have some capacity for excavation bottom samples when that work
starts.

Thanks
Greg

Greg Neal, P.G.

Engineering Geologist

Department of Toxic Substances Control
Geological Services Branch

Cypress Office

5796 Corporate Avenue

Cypress, Ca 90630

(714) 484-5455
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